



Proposed Timeline

July 2008

Mon	Tue	Wed	Thu	Fri
	1	2	3	4
7	8	9	10	11
14	15	16	17	18
			RIAC Meeting Des Moines	
21	22	23	24	25
** 28	29	30	31	
TF Meeting Housing Econ Dev/WF	TF Meeting Infra/Trans Education	TF Meeting Ag/ Environ RR & CH	RIAC Meeting Cedar Rapids	

** Products for the 2nd RIAC meeting approved by the Lt Gov NLT COB July 28th



Proposed Timeline

August 2008

Mon	Tue	Wed	Thu	Fri
				** 1
4	5	6	7	8
	RIAC Meeting Wapello	TF Meeting PH/HC Floodplain/HM	TF Meeting LT Recovery Planning	
11	12	13	14	15
LS Red Oak	LS Fort Dodge	Iowa State Fair		**
18	19	20	21	22
TF Reports Due	RIAC Meeting Cedar Falls			
25	26	27	28	29
		Work on Draft Report		
		DNC		

LS = Listening Session

** Products for the 3rd RIAC and 4th RIAC meetings approved by the Lt Gov NLT COB Aug 1st and 15th



Proposed Timeline

September 2008

Mon	Tue	Wed	Thu	Fri
Labor Day 1	2	3	4	5
	Present Report	RNC		
8	9	10	11	12
15	16	17	18	19
22	23	24	25	26
29	30			